Skidmore, Owings & Merrill

Memorandum

Date:

To:

3

September 17, 1981

STAT

From:

Walter Arensberg, SOM WA

Subject:

Monthly Progress Report

August, 1981

In accordance with our scope of work, this memorandum summarizes the status of activities by SOM, JHK and Associates, Cervantes and Associates, and Dames & Moore on the Central Intelligence Agency's Master Development Plan and Environmental Assessment.

<u>Status</u>

- 1. Prepared alternatives evaluation document and presented alternatives to CIA staff and deputy directors.
- 2. Received authorization to refine design of Alternative "C".
- 3. Preparing three alternative schemes for a reception center.
- 4. Met with Superindent of George Washington Parkway, John Byrne.
- 5. Met with head of Friends of Turkey Run Farm, Inc.,, Joe Harsh.
- 6. Met with Director of Fairfax County Park Authority, Joseph Downs.
- 7. Preparingpresentation boards for NCPC informational session scheduled for October 1, 1981.
- 8. Completed field checking of all structures and utilities for site survey; completed supplementary topographic work; nearing completion on base map showing new topography, planimetry, and utilities.
- 9. For Master Utility Systems Plan, data collection is 75% complete, analysis is 50% complete, and drafting is 20% complete.
- Completed all data collection and survey work for traffic and transportation analysis.
- 11. Preparing EIA text on transportation impacts and mitigation measures.
- 12. Completed all data collection on natural environment impacts; preparing text.

STAT

Memorandum

September 17, 1981 Page Two

Upcoming Tasks

- 1. Preparation of mock-up of EIA and production of a draft.
- 2. Incorporation of NCPC comments from informational session into Master Plan drawings and document.
- 3. Preparation of Master Development Plan drawings and text for submission in early November.
- 4. Geotechnical investigation of hill to determine depth and type of rock.
- 5. Preparation of cost estimates for Master Plan and Utilities Plan

Immediate Issues

- 1. Submission of geotechnical proposal to CIA.
- 2. Analysis of new electric power requirements.
- 3. Addition of proposed uses to Scattergood Thorne tract on drawings.
- 4. Definition of scope of Utilities Plan.